

To: CDR Lyn Hurd, MHS Y2K Project Officer

Date: 12/31/98

From: Dennis L. Ray, Col, USAF, BSC

Subject: Certification Sign-off

Level of Certification for this Data System: (Circle only one) 0 1


② B

AIS: \_Composite Health Care System (CHCS)\_

**CBA Y2K POC Certification**

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments: Certification of the Composite Health Care System is based on timely resolution of the key issues in attachment 1. These key issues require immediate attention and must be ready for IV&V review NLT 15 March 1999.

  
Michael B. Foster

CBA Y2K POC


Date 12/31/98

**Project Officer Certification**

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments:

as above


  
CDR Julie Clark  
CHCS Project Officer

12/31/98  
Date

**Business Area Technical Manager Certification**

I certify that this system is Y2K compliant to the best of my knowledge and belief.

Additional comments:

  
Dennis L. Ray, Col, USAF, BSC

12/31/98  
Date

cc: Y2K Project Officer

# ATTACHMENT I

## CHCS IV&V Key Issues

<b>Risk level</b>	<b>Issue</b>	<b>Resolution Date</b>
<b>1</b>	<b>Verification of rollover 1999 to year 2000 testing</b>	
<b>1</b>	<b>Completion of Dec-Event version 2.9 upgrade at all sites</b>	
2	Resolution of M/SQL upgrade to version F-14	
2	Resolution of failed tests during sub-system and system disk testing	
<b>1</b>	<b>Provide documented evidence of back-up and restore testing within Sy-Admin and documented contingency procedures</b>	
2	Completion of interface testing and IV&V evaluation by 31 March 1999 ( testing may be completed during MHS interoperability testing or through stub testing for uni-directional interfaces)	

# System: Composite Health Care System (CHCS)

## HARDWARE

### Server

Vendor	Equipment	Model No.	Remarks
Digital	Alpha Server	As 600	
Digital	Alpha Server	As 2100	
Digital	Alpha Server	AS 7000	
Digital	Alpha Server	AS 8400	

### Workstation(s)

Vendor	Equipment	Model No.	Remarks

## SOFTWARE

### Application

Vendor	Software	Version	Remarks
SAIC	CHCS	4.6	

### COTS / GOTS

Vendor	Software	Version	Remarks
SAIC	CRSP	Version 4.52	
Intersystems	M/SQL	Version F-12 w patch	Workaround sent to the field
Digital	Dec Event	Version 2.9	Upgrade scheduled for Jan 1999
Digital	Multinet	Version 4.1	

## OPERATING SYSTEM

Vendor	Operating System	Version	Remarks
Digital	VMS	7.1	

## DATABASE(s)

Vendor	Database Software	Version	Remarks
Intersystems	DSM	7.1.1	

To: CDR Lyn Hurd, MHS Y2K Project Officer

Date: 8 February, 1999

From: Dennis L. Ray, Col, USAF, BSC

Subject: Certification Sign-off

FEB 11 1999

Level of Certification for this Data System: (Circle only one) 0 1 2 **3**


AIS:

**CHCS Additional Alpha Server HW platform**

Request you add this Compaq Alpha Server to the list of Y2K compliant Hardware for CHCS

**CBA Y2K POC Certification**

I certify that this system is Y2K compliant to the best of my knowledge and belief.



Michael Foster  
CBA Y2K POC

2/9/1999  
Date

**Project Officer Certification**


I certify that this system is Y2K compliant to the best of my knowledge and belief.

  
CDR Julie Clark  
CHCS Project Officer

2/10/99  
Date

**Business Area Technical Manager Certification**

I certify that this system is Y2K compliant to the best of my knowledge and belief.

  
Dennis L. Ray, Col, USAF, BSC  
Project Manager, Clinical Business Area

2/11/99  
Date

cc: Y2K Project Officer

# Certification Checklist for

## CHCS – Groton SB Hardware Configuration

<i><b>Milestone</b></i>	<i><b>Date Completed</b></i>	<i><b>✓</b></i>
Assessment Completed	N/A	<input type="checkbox"/>
Renovation Completed	N/A	<input type="checkbox"/>
Test Plan Developed	N/A	<input type="checkbox"/>
Test Data Created	N/A	<input type="checkbox"/>
Testing Performed	N/A	<input type="checkbox"/>
Validation Completed	N/A	<input type="checkbox"/>
<b>Project Officer Signoff</b>	<b>8 Feb 1999</b>	<input type="checkbox"/>
Deployment Plan Completed		<input checked="" type="checkbox"/>
Contingency Plan Completed	N/A	<input type="checkbox"/>
IV&V Review Scheduled	N/A	<input type="checkbox"/>
IV&V Report to Project Officer	N/A	<input type="checkbox"/>
<b>System classified as ready for deployment by Project Officer</b>	<b>8 Feb 1999</b>	<input type="checkbox"/>
Implementation Plan Initiated		<input checked="" type="checkbox"/>
Implementation Plan Completed		<input type="checkbox"/>
<b>Certification Memorandum signed by Business Area Manager.</b>	<b>8 Feb 1999</b>	<input type="checkbox"/>
Copy of Certification memorandum submitted to the MHS Y2K Project Officer.		<input type="checkbox"/>